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Attn N Castaiieda 

DELAYED DELIVERABLES FOR OPERABLE UNIT (OU) 6 - NMH-484-93 

The stop work order, which has been agreed on by the Environmental Protection Agency 
(EPA), the Colorado Department of Health (CDH), the Department of Energy, Rocky Flats 
Office (DOE, RFO) and EG&G Rocky Flats, Inc (EG&G Rocky Flats) to establish Human 
Health Risk Assessment (HHRA) methodologies, has postponed the completion of work on 
two deliverables to DOE The Contaminants of Concern (COCs) Technical Memorandum 
(TM) and the Toxicity TM were due to DOE on September 15, 1993 as specified in the 
OU 6 1993 Work Package The delivery of these two TMs has been delayed These are not 
Interagency Agreement (IAG) deliverables 
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Among the HHRA methodologies that are presently being established by EPA, CDH, DOE and 
EG&G Rocky Fiats are the statistical method for evaluating background data and the data 
aggregation method for OU 6 The COC TM is dependent upon statistical methods and data 
aggregation The Toxicity TM is dependent on the COC TM 
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Once the methodology is established and EG&G Rocky Flats is directed to proceed, the two 
TMs will be delivered on a mutually agreed upon schedule If you have questions regarding 
this letter, please contact P J Laurin of Remediation Project Management at extension 
8702 

N M Hutchins 
Acting Associate General Manager 
Environmental Restoration Management 
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